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public safety at the crossings of the
Company’s tracks with public highways
known as North Ingham Lane/TR185,
Stage Coach Road (South)/TR154, State
Coach Road (North)/TR154 located near
Jerseyville, Jersey Township, all in Jersey
- County, Illinois, designated as crossings
AAR/DOT 294 537Y, milepost 32.40-AG, )
AAR/DOT 294 539M, milepost 33.02-AG, )
AAR/DOT 294 541N, milepost 34.91-AG )
and AAR/DOT 294 553H, milepost )
32.40-AG, respectively. )

)
)
)
)
)
)
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THE KANSAS CITY SOUTHERN RAILWAY COMPANY’S PETITION FOR
SUPPLEMENTAL ORDER REQUESTING AN EXTENSION OF TIME TO
COMPLETE PROJECT

COMES NOW The Kansas City Southern Railway Company (“KCS”), by and through
its undersigned attorneys, and for its Petition for Supplemental Order Requesting an Extension of
Time to Complete Project states as follows:

1. On July 24, 2002, the staff of the Itlinois Commerce Commission (“ICC*) entered
an Order providing for safety improvements at KCS’ crossings with the public highways known
as North Ingham Lane/TR185 State Coach Road (North)/TR154 located near Jerseyville, Piasa
Township, and Sunderland Road/TR99 located near Jerseyville, Jersey Township, all in Jersey

County, Illinois, designated as crossings AAR/DOT 294 537Y, milepost 32.40-AG, AAR/DOT
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294 539M, milepost 33.02-AG, AAR/DOT 294 541N, milepost 34.91-AG and AAR/DOT 294
553H, milepost 32.40-AG. See Ex. 1.

2. Prior to entry of the ICC’s July 24, 2002 Order, the ICC', Jersey County
(“County™), Jersey Township, Piasa Township, and the Illinois Department of Transportation
(“IDOT”) executed Stipulation Agreement No. 988 outlining the safety improvements to be
completed at the above-mentioned crossings. Section 2 of this Stipulated Agreement sets forth
the work to be performed at these crossings. See Ex. 2.

3. The ICC’s Order dated July. 24, 2002 required KCS, Jersey Township, Jersey
County and Piasa Township to complete the work on the subject project within one year from the
date of the ICC’s Order. See Ex. 1.

4, The County and Jersey Toﬁmship must raze the roadway and the approaches at
the Sunderland Road crossing listed in Section 2 of the Stipulated Agreement before KCS can
safely and efficiently begin to install surfaces, and automatic flashing light signals and gates at
the subject crossing. Specifically, it is KCS’ opinion that it would be more efficient to allow the
County and Jersey Township to raze the roadway and approaches before KCS installs the
required gates, as razing the roadway will affect the crown of the road, and therefore, affect
where the gates are located. Moreover, for safety concerns, the County and Jersey Township’s_
work should not be done simultaneously with KCS’ work.

5. KCS is uncertain when the County and Jersey Township will begin their work at
the subject crossing, and KCS cannot control when this work will be completed by the County
and Jersey Township. Therefore, KCS request a 60 day extension of time, up to and including
September 22, 2003, to complete KCS’ work at the subject crossing. KCS also reserves the right

to request and obtain an additional amount of time to complete the project if the County and
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Jersey Township do not complete their portion of the project in adequate time to aliow KCS a
reasonable amount of time to complete its portion of the project before September 22, 2003.

6. KCS also requests until September 22, 2003 in which to complgte work at the
Stage Coach Road (Seouth), and Stage Coach Road (North) crossings. KCS completed
installation of the required crossing surface late in the year 2000. KCS, however, will soon be
removing the asphalt from the middle of the crossing surfaces that it previously installed. This
work will include, but not be limited to, lifting the tracks at this érossing, removing the timber
out of the timber and asphalt road, and installing and tamping new ballast under the ties at this
crossing. This work will be completed to maintain the structural integrity of the tracks at this
crossing.

7. KCS hereby requests a hearing on this matter if any interested party or the ICC is
in opposition to KCS’ Petition filed herein. KCS also requests that this hearing be set for a date
and time prior to the project completion deadline of July 24, 2003.

WHEREFORE, for the foregoing reasons, The Kansas City Southern Railway Company
hereby requests the lllinois Commerce Commission to enter its Order granting KCS’ Petition for
Supplemental Order to Complete Project, granting KCS until September 22, 2003 in which to
complete its work at the Sunderland Road, and Stage Coach Road (south) and (north) crossings,
and allowing KCS to request and obtain additional time to complete its work at the Sunderland
Road crossing if the County and Jersey Township do not complete their work at this crossing in
adequate time to allow KCS a reasonable amount of time to complete its work at the subject
crossing. KCS also requests the ICC to set a hearing on this matter if any interested party or the

ICC is in opposition to KCS’ Petition filed herein, with the hearing to be held prior to the project
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completion deadline of July 24, 2003. KCS also requests the ICC to grant it any other relief it

deems just.

Respectfully submitted,

M
By il

Paul M. Brown, #28109
Anthony L. Franks, #50217
One US Bank Plaza

St. Louis, Missouri 63101
(314) 552-6000 telephone
(314) 552-7000 facsimile

OF COUNSEL:
THOMPSON COBURN LLP

CERTIFICATE OF SERVICE

The undersigned hereby certifies that a copy of the foregoing instrument was
mailed via regular mail, postage prepaid to Larry Davis, Township Supervisor, Jersey Township,
1202 Locke Street, Jerseyville, 1. 62052, Jack Downs, Highway Commissioner and Allen
McAffee, Piasa Township Clerk, Piasa Township, RR #2, Box 190A, Brighton, IL 62012; James
Easterly, Director, Division of Highways, Illinois Department of Transportation, 2300 S. Dirksen
Parkway, Springfield, IL 62764; Jimmie L. Hill, Jersey County Highway Engineer, 201 W.
Pear] Street, Jerseyville, IL 62032; Marcella Kuehnel, Township Clerk, Jersey Township, 202
Sheridan Street, Jerseyville, IL. 62052; Leon Schetter, Township Supervisor, Piasa Township,
P.0O. Box 656, Brighton, IL 62012 and John T. Woolsey, Highway Commissioner, Jersey
Township, 210 E. Prairie, Jerseyville, IL 62052 this the?~#%day of July, 2003.

A
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STATE OF ILLINOIS

ILLINOIS COMMERCE COMMISSION

Kansas City Southern Railway Company, Jersey
Township, Piasa Township, and the State of lllinols,
Depan‘mant of Transportation.

Stipulated Agreement regarding improving public. safety
at the crossings of the Company's tracks with pubiic -
highways known as North Ingham Lane/TR185, Stage - T02-0054
Coach Road (South)/TR154, Stage Coach Road .
(North)TR154 located near Jerseyville, Piasa Township,

and Sunderland Road/TRE9 located near Jerseyville,

Jersey Township, all in Jersey County, lilinois,
designated as crossings AAR/DOT 284 537Y, milepost
32.40-AG, AAR/DOT 294 539M, milepost 33.02-AG,
AAR/DOT 294 541N, milepost 34.91-AG and AAR/DOT -

294 553H, milepost 32.40-AG, respectively. :

ORDER

By the Commrss:on

On March 49, March 21 March 28, March 29, Apnl 29 -and May B, 2002 the Staff
of the Winois Commerce Commlssmn (“COMM!SSION") Jersey County ("COUNTY")
- Jersey Township, Piasa Township, the [lincis Depariment of Transportation
("‘DEPARTMENT"), and the Kansas City Southemn Railway . Company ("COMPANY")
respeciively, executed the Stipulated Agreement No. 988 accordlng o the provisions of
Section 18c:7401 of the llinois Commeréial Transportation Law. —The Stlpuiated
Adreement, which is appended herefo, provides for safety improvements at the crossing. of
the Company's track with a public highway known as North Ingham Lane/TR185, Stage
Coach Road (South)/TR154, Stage Coach Road (North)/TR154 located near Jerseyville,
PlaSa Township, and Sunderland RoadIT RQQ Iocated near. Jerseywlle. Jersey Township,
all in Jersey County, linois, desngnated as crossnngs AAR/DOT 204 537Y, mlfepost 32.40-
AG, AAR/DOT 294 539M, milepost 33.02-AG, AAR/DOT 294 541N, milepost 34. 91-AG
and AAR/DOT 294 553H, milepost 32.40-AG, respectively. The Stipulated Agreement
contains an estimate of cost to accomplish the improvements and a division of cost among

the parties.

The Commission, having given due conmderat;on to the Stipulated Agreement,
finds that: . ,
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(1)  The Commission has jurisdiction over the parties and the subject matter of
this proceeding,;

(2)  The physical characteristics of the subject highway - railroad grade erossing.
rail and highway volumes and speeds are indicated on Exhibit A of the

Stipulated Agreement appended hereto;

(3) The parties agree that in the interest of public safety the improvements as
set forth in Section 2 of the St;puiated Agreement, appended hereto should

be performed;

(4y The cost for the proposed mprovements should be divided among the
parties and the Grade Crossing Protection Fund of the Motor Fuel Tax Law,

in accordance with the Law;

(5) 1t is fair and reasonable that the Secretary of the lllinois Department of
Transportation through Federal Funding/the Transportation Equity Act for
the 21% Century (TEA-21) funds and the Grade Crossing Protection Fund of
the Motor Fuel Tax Law, Piasa Township, Jersey County and Jersey
Township and the Kansas City Southern Railway Company be directed to
bear their respective portions of the actual cost of the proposed
improvements as set forth in Section 5 of the Stipulated Agreement,

_ appended hereto;

IT IS THEREFORE ORDERED that the terms of the Stlpulated .Agreement
executed by the Staff of the Commission, the County, Jersey Township, Plasa Township,
the Departiment, and the Company, on March 18, March'21, March 28; March 29, April 29,
and May 6, 2002, respectively, be, and they are hereby accepted and requ:red to be met

by the aforesald parties.

IT IS FURTHER ORDERED that the Company, Jersey Township and Piasa
Township be, and they are hereby, required and directed to proceed immediately in
performing their work as set forth in Section 2 of the Stipulated Agreement, appended
hereto and shall complete its work within one (1) year from the date of this Order.

IT IS FURTHER ORDERED that the cost of making the improvements herein
required shall be divided among the parties and the Grade Crossing Protection Fund of
the Motor Fue! Tax Law, as set forth in Section 5 of the Stipulated Agreement appended

hereto

IT IS FURTHER ORDERED that all bills for expend'rtures for work specified in
Section 2(d)(iii) authorized to be reimbursed from the Grade Crossing Protection Fund
shall be submitted to the-lllinois Department of Transportation, District Eight, Bureau of

#
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Local Roads and Streets, 1102 Eastport Plaza, Collinsville, IL 62234. Al other bills for
expenditures authorized for reimbursement from the Grade Crossing Protection Fund shall
be submitted to Mr. Henry Crenister, lllinois Department of Transportation, Central Bureau
of Local Roads and Streets, 2300 South Dirksen Parkway, Springfield, Illinois 62674. The
DEPARTMENT shall submit a copy of all bilils to the Director of Processing and
Information, Transportation Division of the COMMISSION. The final bill for expenditures
from each party shall be clearly marked “Finali Bill". In . addition, authorization for
reimbursement from the Grade Crossing Protection Fund for this project shall expire,
and the Department shall de-obligate all remaining Grade Crossing Protection Fund
dollars, twelve (12) months after the completion date specified in this or any
Supplemental Order for this project issued by the Commission.

IT IS FURTHER ORDERED that the Company shall within one hundred twenty
(120) days from the date of this Order fumish to the lllinois Department of Transportation
for its approval two (2) copies of the detailed estimate of cost and two {2) copies of the
general layout plans applying to the :nstallataon of automatic flashing light signals and

" gates.

IT 1S FURTHER ORDERED that the. lllinois Department of Transportation shailt,
within thirty (30} days of its receipt of the aforesaid detailed cost estimate and general
layout plan, furish to the Commission a statement of its approval or disapproval thereof,
this ‘for the information of the Commission when considering the application herein
required to be filed in accordance with Form 3 of 92 )il Adm. Code 1535.

IT 1S FURTHER ORDERED that the Company shali file Form 3 of 92 Ill. Adm.
Code 1535 of this Commission showing details of the automatic warmning dewoes hérein
required and shali receive approval thereof by X-Resolution before commencmg the Wwork

of instaliation.

iT IS FURTHER ORDERED that the Kansas City Southern Rallway Company
and Jersey County shall, within ninety (90) days from the date of this Order, submit to
the Director of Processmg and Information, of the Commission’s Transportatton
Division, the name, title, malling address, phone number and facsimile number of the
Company and Jersey County employee responsible for management of this pro;ect

IT IS FURTHER ORDERED that the Kansas City Southern Raliway Company
and Jersey County shall file a written report with the Director of Processing and
Information, of the Commission’s Transportation Division, within fifteen (15) days of the
conclusion of each calendar quarter, stating the status of the billing for Grade Crossing
Protection Fund reimbursement for their portion of the project and the percentage of
completion of their portion of the project; if any portion of the project is behind schedule,
the report must include a brief explanation of the reason(s) for the delay.
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. IT IS FURTHER ORDERED that the COMPANY shall submit to the Director of

Processing and information, Transportation Division of the Commission within five (5) days
of the completion of the work herein required, a National Inventory Update Report Form as

a notice of said completion.

IT 1S FURTHER ORDERED that the Kansas City Southem Railway Company and
Jersey County be, and it is hereby required and directed to submit a written notice, to the
Director of Processing and Information, Transportation Division of the Commission, of the
date' the work herein required of it has been completed. Said notice shall be submitted

within five (5) days after said completion date.

IT IS FURTHER ORDERED that, subject to Section 18¢-2201 and 18¢-2206 of the
Law, this is a final decision subject to the Administrative Review Law.

By Order of the Commission this 24" day of July, 2002.
A7 Mo

Chairman

JUDSE __

,mc

~ | SECTION _OHIEF

# .
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ILLINOIS COMMERCE COMMISSION - |
__ | To2-c0Sy
STIPULATED AGREEMENT NO. 988

This agreement made and entered into, by and between the State of llinois acting by and
through the lllinois Commerce Commission, hereinafter referred to as "COMMISSION",
the Kansas City Southem Railway Company, hereinafter referred to as "COMPANY”,
Jersey Township, Piasa Township, and the State of illinois, Department of Transportation,

hereinafter referred to as the "DEPARTMENT". " -

WITNESSETH:

WHEREAS, it has come to the attention of the Commission through informal
correspondence that inquiry should be made into the matter of improving public safety at :
the crossings of the Company's tracks with a public highways known as North Ingham I
Lane/TR185, Stage Coach Road (South)/TR154, Stage Coach Road (North)/TR154
located near Jerseyville, Piasa Townshlp, and Sunderland Road/TR99 located near
Jerseyville, Jersey Township, all in Jerséy County, lllinois, designated as crossings
AAR/DOT 294 637Y, milepost 32.40-AG, AAR/DOT 294 538M, mllepost 33.02-AG,
AAR/DOT 294 541N, milepost 34. 91—AG and AAR/DOT 294 553H, milepost 32. 40-AG

respectwely, and

WHEREAS proper investigation has been made of the circumstances surrounding the
aforesaid crossings by a diagnostic team including a staff member of the Commlssaons

.Transportauon Division, Railroad Section;.and

WHEREAS, the physical aspects, inciuding geometrics of the infersections, train
movements, véhicular traffic volume, and sight distances and all other pemnent data
relating to the crossings have been obtained and shown on. Exhibits A-1 through A4,

attached to the Agreement; and _ 5

WHEREAS, the parties are mutually agreeable to accomplish the proposed improvements
upon a determmatlon of Commtssion by Order ,

NOW, THEREFDRE in consnderatnon of the premises and of the mutual covenants and
agreements as ‘hereinaftér contained the patrties pray that the Coirimission enter an Order
according fo the provisions of Section 18¢-7401 of the illiriois Commercial Transportation
Law requiring that certain improverrients as hereinafter stated be made and that the cost
for the proposed improvements be divided among the parties accordlng {0 law and that in
the interest of the statewide traveling public the Grade Crossing Protection Fund of the
Motor Fuel Tax Law be required to bear a substantial portion of the cost; To Wit the parties

agree as follows:

; DOCKETED
EXHIBIT
3 2
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Section 1 Al improvements encompassed by this Agreement shall be made in
accordance with all applicable State laws, rules, standards, regulations. and orders and

procedures in general.

Section2  The parties are of the opinion that the proper improvements in the mterest of
publlc safety at the aforesaid crossing should be:

(@)  North Ingham Lane —
()] The installation of automatic flashing light signals and gates

(AFLS&G) controlled by constant warning time circuitry.
(ii) Improvement of the crossing approaches to meet the requirements of
92 lllinois Administrative Code, Part 1535.204.

(by  Stage Coach Road (South) —
(i) The installation of AFLS&G controlied by constant warning time

: clrcuitry.
(i Improvement of the crossing approaches to meet the reqwrements of
92 llinois Administrative Code, Part 1535.204.
(i)~ The installation of a new thirty-two (32) foot wide (minimumn), timber,

crossing surface.

(c) Stage Coach Road (North) ~
0] The installation of AFLS&G oontrolled by constant wamlng time

circuitry.
(if) Improvement of the crossing approaches to meet the requirements of

82 lllinois Administrative Code, Part 1535.204.
(i)  The installation of a new thirty-three (33) foot wnde (minimum), tlmber
crossing surface. .

(d) Sunderland.Road — o
)] The .installation of AFLS&G controﬂed by constant waming tlme

circuitry.
(i) The instaltation of a new twenty four (24) foot wu:le (mlnlmum)

timbet, crossing surface
(i)  Improvemerit'of the crossing approaches to meet the’ requiremems of

82 Hlinois Administrative Code, Part 1535.204.

Section 3 The Rail Safety Section of the Commission’s Transportat:on Division has
prepared preliminary estimates of cost to accompiish the proposed wammning device
improvements and crossing.surface improvements (attached as-Exhibits B-1 through‘B-4).
Thé Company $hall upon Order, according fo the.requirements contained therein, prepare
deta:led drawmgs detailed circuit-plans, estiimates of cost and any reqwred specuﬁcat!ons
forthe proposed warning device, lmprovements and crossing surface improvements for the

approval of the Commission and the Department.

The County shall upon Order, according to the requirements contained therein, prepare
detailed drawings, estimates of cost and any required specifications for the proposed
approach improvements for the approval of the Commission and the Department.

2
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The Company, Jersey Township and Piasa Township shall upon Order,

according to the requirements contained therein, proceed toward the completion of the
proposed improvements, accomplishing the work with its own forces or appropriate
contracted services and agrees that an appropriate time for the submission of plans

should be 60 days and for the completion of the proposed improvements should be twelve:

{12) months, from the date of Commission Order subsequent to this Agreement.

Section 5

(@)

(b)

{c)

The parties hereto agree that an equitable lelSIOﬂ of cost for the proposed
improvements: should be:

North ingham Lane -

(M

(i)

The cost for the |mprovements listed in Section 2(a){i), eshmated to
be $175,130, shall be allocated 100% of the actual cost (not to
exceed $175,130) to the Department. Any additional costs, as well
as the cost of future maintenance and operations, shall be bome by

the Company.
The cost to improve the crossing approaches shall be bome 100% by

Piasa Township.

Stage Coach Road (South) —

)

(i)
(iif)

The cost for the improvements listed in Section 2(b)(i), estimated to

be $175,130, shall be allocated 30% of the actual cost (not to exceed

$52,540) to the Grade Crossing Protection Fund, and 70% of the
actual cost (not to exceed $122,590) to the Department. - Any
additional costs, as well as the cost of future malntenance and

operations, shall be borne by the Company.
The cost to improve the. crossmg approaches shall be bome 100% by

Piasa- Townshlp :

The costfor the improvemernits listed in Sectaon 2(b)(u|), estimated” to
be $38,400, shall be allocated 30% of the actual cost (not to excesd
$11,520) to the Grade Crossing Protection Fund, and 70%. of the
actual cost (not to éxceed $26, 880) to the Department; Any
addftional costs, as well as the cost of future maintenance and

operatlons shall be bome by the Company.

Stage Coach Road (North) —-

(i

(ii)
(iii)

The cost for the improvements listed in Sectlon 2(c)Xi), estimated to

be $282,227, shall be allocated 30%.: of the actual cost (not to exceed
$69,670). to the Grade Crossing Protection. Fund, and-70% of the .

actual . cost (riot to exceed $162,560) to the. Department. . Any
additional' costs,- as well as the cost of future malntenanoe and
eperations, shall be borne by the Company.

The cost to improve the crossing approaches shall be bore by Plasa

Township.

The cost for.the improvements listed in Section 2(c)(iii), estimated to
be $39,600, shall be allocated 30% of the actual cost (not to exceed
$11,880) to the Grade Crossing Protection Fund, and 70% of the

actual -cost (not to exceed $27,720) to the Department. Any
3
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additional costs, as well as the cost of future maintenance and
operations, shall be bome by the Company.

(d)  Sunderland Road - _
(i) The cost for the improvements listed in Section 2(d)(i), estimated to

be $178,430, shall be allocated 30% of the actual cost {(not to exceed
$53,5630) to the Grade Crossing Protection Fund, and 70% of the
actual cost (not to exceed $124,900) to the Department. Any

# 13/ 19

additional costs, as well as the cost of future malntenance and .

operations, shall be bome by the Company,
(i) The cost for the improvements listed in Section 2(d)(|'), estimated to

be $30,000, shall be aliocated 90% of the actual cost (not fo exceed

$27,000) to the Department, and 10% of the actual cost (not to
exceed $3,000) to the County. Any additional costs, as well as the
cost of future maintenance and operations, shall be borme by the
Company.

(i)  The cost for the improvements listed in Section 2(d)(iil), estimated to
be $25,000, shall be aliocated 100% of the actual cost (not to exceed
$25,000) to the Grade Crossing Protection Fund. Any additional
costs, as well as the cost of future mamtenance and operations, shall

" be bome by the Jersey Township.

- Section 6 Jefsey County' and Piasa Township are ﬁnancially able and willing to bear
an equitable portion of the cost for the proposed improvements as may be assigned by the
Order and indicates this intent by Resolution attached as Exhibits C-1 and C-2.

.Section7 Special Provisiens: Since federal funding is bemg utilized for. the warnmg
device |mprovements at the subject crossings, all such work shall be covered by

_appropriate provisions of Title 23, Chapter |, Subchapter G, Part 648 of the Federal—Ald_

Policy Gusde adopied.Deg. 9, 1991.

Since rallroad crews will perform the- warning. device |mprevement at the subject crossmgs
no ﬂagglng or contractor liabjlity insurance will be required for said work,

The Company, Piasa Township and Jersey Township shall each, at six (8) month intervals
from the date of Commission Order subsequent to this Agreement, submit to the Director
of Processing and Information, Transportation Division of the Commission, written reports
stating the progress each-hias made toward: completion of the wark herein required. Each

progress report shall include theCommission Order number, the Ordér date, the project _

completion -date.as noted In. the Order, crossing information (inventory number and
raifroad milepost), type of improvement, and the name, title, mailing address, phone
number and facsimile number of Company, Township or County employee responsible for

management of the project.
Al bills for expenditures, authorized for reimbursement from the Grade Crossing
Protection Fund, shall be submitted to Mr. Henry Cronister, lllinois Department of

Transportation, Central Bureau of Local Roads and Streets, 2300-South Dirksen Parkway,
Springfield, lllinois 62764. The Department shall send a copy of all bills to the Director of

4
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Processing and Information, Transportation Division of the Commission. The final bill for
expenditures from each party shall be clearly marked “Final Bill°, All bills shall be
submitted no later than twenty-four (24) months from the date of Commission Order
subsequent to this Agreement. The Department shall, at the end of the 24™ month from
the Commission Order date, de-obligate all residual funds accountabie for installation cost

for this project.
Sectlo'iﬁ 8  This Agreement shall be binding upon the parties hereto, their successors or

assigns. Upon execution of this Agreement by all parties, the Commission shall enter an
appropriate order, within 60 days accepting or rejecting such stipulation according to the

provisions contained herein.

In Witness Whereof, the parties have caused this Agreement to be executed by their duly
authorized officers, as of the dates indicated herein.

Executed by the Commission this / //OW day of %‘%f , 2002.

2L

Michael E. Stead o
Rail Safety Program Administrator e

Attest:

Qoeephs Q. Von. GeBun_

Joseph J. VonDeBur
Railroad Safety Specialist
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Hinois Commerce Commission Stipulated Agreement No. 988 conceming

improvements the crossings of the Company’s tracks with a public highwéys known |
as North Ingham Lane/TR185, Stage Coach Road (South)TR154, Stage Coach
Road (North)/TR154 located near Jerseyville, Piasa Township, and Sunderland

Road/TR99 located near Jerseyville, Jersey Township, all in Jersey County, Hlinois,

designated as crossings AAR/DOT 294 537Y, milepost 32.40-AG, AAR/DOT 294

539M, milepost 33.02-AG, AAR/DOT 294 541N, milepost 34.91-AG and AAR/DOT

294 553H, milepost 32.40-AG, respectively.

Executed by Jersey County this _ 7 _// day of e 4 2002,

JERSEY COUNTY

By: Aﬁ_&// &%““’

Attest;

e (etagt.
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llinois Commerce Commission Stipulated Agreement No. 988 concerning
improvements the crossings of the Company's tracks with a public highways known’
as North Ingham Lane/TR185, Stage Coach Road (South)/TR154, Stage Coach
Road (North)/TR154 located near Jerseyville, Piasa Township, and. Sunderland
Road/TR99 located near Jérseyvil!e, Jersey Township, all in Jersey County, lliinois,
designated as crossings AAR/DOT 294 537Y, milepost 32.40-AG, AAR/DOT 294
539M, milepost 33.02-AG, AAR/DOT 294 541N, milepost 34.91-AG and AAR/DOT
294 553H, milepost 32.40-AG, respectively. :

Executed by Jersey Township this _ﬂl)day of ”Z’M // 2002.

JERSEY TOWNSHIP

By,

BORm
R MAY 1 BRZZP [D

Hiols Comme
106 Commissio-
 RANL saFETY secTioN

Attest:
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llinois Commerce Commission Stipulated Agreemeht No. 988 conceming
improvements the crossings of the Company's tracks with a public highwéys known
as North Ingham Lane/TR185, Stage Coach Road (South)TR154, Stage Coach
- Road (North)TR154 located near Jerseyviile, Piasa Township, and Sunderiand
Road/TR99 located near Jerseyville, Jersey Township, all in Jersey County, lllinois,
designated as crossings AAR/DOT 294 637Y, milepost 32.40-AG, AAR/DOT 294
539M, milepost 33.02-AG, AAR/DOT 294 541N, milepost 34.91-AG and AAR/DOT
284 553H, milepost 32.40-AG, respectively. .

Executed by Piasa Township this Q f day ofW a/ue/[(_/ 2002.

PIASA TOWNSHIP

o ek £ N pene Cone.

" Attest: ' ‘ @@@HWE
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‘ Hlinols Commerces Commissio:
RAIL SAFETY SEOTION
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linois Commerce Commission Stipulated' Agreement No. 988 conceming
improvements the crossings of the Company's tracks with a public highWays known
as North Ingham Lane/TR185, Stage Coach Road (South)T R154. Stage Coach
Road (North)/TR154 located near Jerseyville, Piasa Township, and Sunderiand
Road/TR99 located near Jerseyville, Jersey Township, all in Jersey County, Hiinols,

designated as crossings AAR/DOT 294 537Y, milepost 32.40-AG, AAR/DOT 294 =
539M, milepost 33.02-AG, AAR/DOT 294 541N, milepost 34.91-AG and AAR'DOT

294 553H, milepost 32.40-AG, respectively.

Executed by the Depaﬁment this g’( ?7‘4 day of d rof ., ' 2002.

STATE OF ILLINQIS
DEPARTMENT OF TRANSPORTATION

By: ;
Director of Hi ays
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Hinois Commerce Commission Stipulated Agreement No. 988 - conceming
improvements the crossings of the Company’s tracks with a public highways known
as North Ingham Lane/TR185, Stage Coach Road (South)/TR154, Stage Coach
Road (North)/TR154 located near Jerseyville, Piasa Township, and Sunderland
Road/TR99 located near Jerseyvilie, Jersey Township, all in Jersey County, lllinois,
designated as crossings AAR/DOT 294 537Y, milepost 32.40-AG, AAR/DOT 294
539M, milepost 33.02-AG, AAR/DOT 294 541N, milepost 34.91-AG and AAR/DOT

294 553H, milepost 32.40-AG, respectively.

Executed by the Company this é.mr day of .«ﬂ’é vd 2002,
: : / |
kANSAS CITY SOUTHEEN
THE RAILWAY
COMPANY ) ' _ >
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